STATE OF CALI FORNI A BI D SUMMARY DEPARTMENT OF TRANSPORTATI ON Bl D245
PACE 1
Bl D OPENI NG DATE 08/ 09/ 06 I N SAN BARBARA COUNTY | N 08/ 18/ 06

CONTRACT NUMBER 05- O0MB604
LOCATI ON 05-SB-144-1. 4

SANTA BARBARA AT 0.8 KM NORTH OF
ALAMEDA PADRE SERRA

CONSTRUCT RETAI NI NG WALL

DB GOALS: DI SADVANTAGED BUSI NESS ENTERPRI SE - 8. 0%

CONTRACT CODE "A '
46 CONTRACT | TEMS

FEDERAL Al D ACST-4114- (004)E
P-4114- (004) E

TOTAL NUMBER OF WORKI NG DAYS 65

PERCENT OVER EST 50. 65

805 684-4344
00759390

FAX 805 566- 6534

805 543-1706
00619361

FAX 805 543-1722

PROPGOSALS | SSUED 13 FUND TOTAL HA23 883, 000
NUMBER OF BI DDERS 3 ENG NEERS EST 534,903.00 AMOUNT OVER 270, 950. 00
Bl D RANK Bl D TOTAL Bl DDER | D Bl DDER | NFORVATI ON  ( NAME/ ADDRESS/ LOCATI ON)
1 805, 853. 00 1 A1 S CONSTRUCTI ON COVPANY
6420 VI A REAL STE 6
CARPI NTERI A CA 93013
2 929, 057. 00 3 SPECI ALTY CONSTRUCTI ON | NC
645 CLARI ON COURT
SAN LU S GBI SPO CA 93401
3 571, 985. 40 2 VENDEZ CONCRETE | NC

RQUESTED BI D RELI EF
1210 E SANTA PAULA STREET
SANTA PAULA CA 93060

805 525-8043
00497452

FAX 805 525-8057



05- 0MB604 Bl D245

05- SB-144-1 SUMMARY OF REMAI NI NG BI DDERS PAGE 2

08/ 09/ 06 08/ 18/ 06
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01 A C DI KE COVPANY | TEM5 30 AND 31
2788 VENTURE DRI VE
LI NCOLN CA 95648

STATEW DE SAFETY AND SI GNS ITEM5S 7 THRU 9 AND 18
522 LI NDEN LANE
NI POMO CA 93444

SUPER SEAL AND STRI PE ITEM5 10 THRU 12, 40, 41 AND 43 THRU 45
P O BOX 755
FI LLMORE CA 93016



05- 0MB604 Bl D245
05- SB-144-1 SUMMARY OF REMAI NI NG BI DDERS PAGE 3
08/ 09/ 06 08/ 18/ 06
LI' ST OF SUBCONTRACTORS
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
03 A C DI KE COVPANY | TEM 31
2788 VENTURE DRI VE
LI NCOLN CA
ACE FENCE COVPANY | TEM 42
15135 SALT LAKE AVENUE
CITY OF | NDUSTRY CA
GENERAL PAVEMENT MANAGEMENT I TEM5 29 AND 30
240 QUAIL COURT
SANTA PAULA CA
K C I ENVI RONMENTAL | TEM5 23 THRU 27
225 SUBURBAN ROAD
SAN LU S OBl SPO CA
STATEW DE SAFETY AND SI GNS ITEMS 7, 9, 12, 18, 40 AND 41
522 LI NDEN LANE
NI POMO CA
VI STA STEEL COVPANY | TEM 35
6100 A FRANCI SCO BOTELLO ROAD
GOLETA CA
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
02 ACE FENCE COVPANY VETAL BEAM GUARD RAI L AND FENCI NG

CONTI NUED

15135 SALT LAKE AVENUE
CITY OF I NDUSTRY CA 91746

K C | ENVI RONVENTAL | NC
545 CALLE SAN PABLO
CAMARI LLO CA 93010

ON NEXT PAGE

LANDSCAPI NG AND ERGCSI ON CONTROL



05- 0MB604 Bl D245

05- SB-144-1 SUMMARY OF REMAI NI NG BI DDERS PAGE 4
08/ 09/ 06 08/ 18/ 06
LI' ST OF SUBCONTRACTORS
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
02 SUMMER CONSTRUCTI ON EARTHWORK

SANTA PAULA CA
SUPER SEAL AND STRI PE STRI PI NG AND MARKI NG
P O BOX 755
FILLMORE CA 93016
VI STA STEEL COVPANY | NC REBAR

331 WLEW S STREET
VENTURA CA 93001



05- 0MB604 Bl D245

05- SB- 144- 1 CONTRACT PROPOSAL OF LOW BIDDER PAGE 5
08/ 09/ 06 08/ 18/ 06
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT
1 074017 PREPARE WATER POLLUTI ON CONTROL LS LUMP SUM 1, 000. 00 1, 000. 00
PROGRAM
2 074020 WATER POLLUTI ON CONTROL LS LUVMP SUM 40, 000. 00 40, 000. 00
3 074028 TEMPORARY FI BER ROLL M 60 60. 00 3, 600. 00
4 074032 TEMPORARY CONCRETE WASHOUT FACI LI TY EA 1 1, 800. 00 1, 800. 00
5 074041 STREET SVEEPI NG LS LUMP SUM 9, 000. 00 9, 000. 00
6 010078 TEMPORARY CREEK DI VERSI ON SYSTEM LS LUMP SUM 85, 000. 00 85, 000. 00
7 (S) 120090 CONSTRUCTI ON AREA SI GNS LS LUMP SUM 5, 000. 00 5, 000. 00
8 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 70, 000. 00 70, 000. 00
9 (S) 120120 TYPE 111 BARRI CADE EA 3 100. 00 300. 00
10 (S) 120151 TEMPORARY TRAFFI C STRI PE ( TAPE) M 63 20. 00 1, 260. 00
11 (S) 120152 TEMPORARY PAVEMENT MARKI NG ( TAPE) M2 2.2 100. 00 220. 00
12 (S) 120165 CHANNELI ZER ( SURFACE MOUNTED) EA 12 45. 00 540. 00
13 (S) 129000 TEMPORARY RAI LI NG ( TYPE K) M 55 160. 00 8, 800. 00
14 010079 REMOVE CORRUGATED METAL Pl PE M 6.4 330. 00 2,112.00
15 (S) 151274 SALVAGE CONCRETE BARRI ER ( TYPE K) M 19 250. 00 4, 750. 00
16 040434 SACKED CONCRETE REMOVAL LS LUMP SUM 15, 000. 00 15, 000. 00
17 010080 RELOCATE ROCK SLOPE PROTECTI ON VB 74 400. 00 29, 600. 00
18 152388 RELOCATE CRASH CUSHI ON EA 2 800. 00 1, 600. 00
19 160101 CLEARI NG AND GRUBBI NG LS LUMP SUM 30, 000. 00 30, 000. 00
20 190101 ROADWAY EXCAVATI ON VB 43 220. 00 9, 460. 00
21 (F) 192020 STRUCTURE EXCAVATI ON ( TYPE D) VB 285 200. 00 57, 000. 00
22 (F) 193013 STRUCTURE BACKFI LL ( RETAI NI NG WALL) VB 306 250. 00 76, 500. 00
23 (S) 203001 EROSI ON CONTROL ( BLANKET) M2 61 25. 00 1, 525. 00
24 (S) 203003 STRAW ( EROSI ON CONTROL) TONN 0.2 1, 000. 00 200. 00
25 (S) 203014 FI BER ( EROSI ON CONTROL) KG 30 40. 00 1, 200. 00
26 (S) 203045 PURE LI VE SEED ( EROSI ON CONTROL) KG 2 200. 00 400. 00
27 (S) 203061 STABI LI ZI NG EMULSI ON ( EROSI ON' CONTROL) KG 4 250. 00 1, 000. 00
28 260201 CLASS 2 AGGREGATE BASE VB 35 55. 00 1, 925. 00
29 374002 ASPHALTI C EMULSI ON ( FOG SEAL COAT) KG 30 45. 00 1, 350. 00
30 390102 ASPHALT CONCRETE ( TYPE A) TONN 41 250. 00 10, 250. 00
31 394040 PLACE ASPHALT CONCRETE Di KE ( TYPE A) M 26 160. 00 4,160. 00
32 (F) 510060 STRUCTURAL CONCRETE, RETAI NI NG WALL VB 105 1, 800. 00 189, 000. 00
33 (F) 510502 M NOR CONCRETE (M NOR STRUCTURE) VB 3.9 1, 000. 00 3, 900. 00
34 (F) 040435 ARCHI TECTURAL TEXTURE M2 124 90. 00 11, 160. 00
( DRYSTACK ROCK)
35 (SF)520103 BAR REI NFORCI NG STEEL ( RETAI NI NG WALL) KG 6, 750 4.50 30, 375. 00
36 641136 600 MM PLASTI C PI PE M 10 300. 00 3, 000. 00



05- 0MB604 Bl D245

05- SB- 144- 1 CONTRACT PROPOSAL OF LOW BIDDER PAGE 6

08/ 09/ 06 08/ 18/ 06
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT
37 641140 900 MV PLASTI C Pl PE M 5.5 500. 00 2, 750. 00
38 (F) 731517 M NOR CONCRETE ( GUTTER) M 22 160. 00 3, 520. 00
39 (F) 750001 M SCELLANEOUS | RON AND STEEL KG 324 4.50 1, 458. 00
40 (S) 820107 DELI NEATOR ( CLASS 1) EA 3 50. 00 150. 00
41 (S) 820151 OBJECT MARKER ( TYPE L-1) EA 2 60. 00 120. 00
42 ( SF) 839521 CABLE RAI LI NG M 22 80. 00 1, 760. 00
43 (S) 840561 100 MM THERMOPLASTI C TRAFFI C STRI PE M 52 34. 00 1, 768. 00
44 (S) 840656 PAI NT TRAFFI C STRI PE ( 2- COAT) M 26 65. 00 1, 690. 00
45 (S) 850111 PAVEMENT MARKER ( RETROREFLECTI VE) EA 10 65. 00 650. 00
46 999990 MOBI LI ZATI ON LS LUMP SUM 80, 000. 00 80, 000. 00

TOTAL 805, 853. 00



05- 0MB604 Bl D245

05- SB-144-1 SUMMARY OF REMAI NI NG BI DDERS PAGE 7
08/ 09/ 06 08/ 18/ 06
| TEM SECOND THI RD
BI D AMOUNT BI D AMOUNT

1 2,025. 00 2025. 00 922. 00 922. 00

2 25, 900. 00 25900. 00 2,947.00 2947. 00

3 60. 00 3600. 00 16. 00 960. 00

4 3, 600. 00 3600. 00 395. 00 395. 00

5 16, 400. 00 16400. 00 1,474.00 1474. 00

6 39, 600. 00 39600. 00 30, 000. 00 30000. 00

7 8, 500. 00 8500. 00 1,514.00 1514. 00

8 54, 500. 00 54500. 00 4,417. 00 4417. 00

9 344.00 1032. 00 183. 00 549. 00
10 93. 00 5859. 00 39. 00 2457. 00
11 780. 00 1716. 00 400. 00 880. 00
12 47. 00 564. 00 37.00 444,00
13 486. 00 26730. 00 92. 00 5060. 00
14 450. 00 2880. 00 530. 00 3392. 00
15 130. 00 2470. 00 300. 00 5700. 00
16 11, 500. 00 11500. 00 18, 000. 00 18000. 00
17 287.00 21238. 00 194. 00 14356. 00
18 1, 000. 00 2000. 00 360. 00 720. 00
19 16, 100. 00 16100. 00 14, 400. 00 14400. 00
20 149. 00 6407. 00 470. 00 20210. 00
21 320. 00 91200. 00 414. 00 117990. 00
22 165. 00 50490. 00 235. 00 71910. 00
23 19. 00 1159. 00 29. 00 1769. 00
24 3, 800. 00 760. 00 23.00 4.60
25 27.00 810. 00 12. 00 360. 00
26 430. 00 860. 00 301. 00 602. 00
27 162. 00 648. 00 96. 00 384. 00
28 226. 00 7910. 00 186. 00 6510. 00
29 92. 00 2760. 00 35. 00 1050. 00
30 290. 00 11890. 00 225. 00 9225. 00
31 257.00 6682. 00 82. 00 2132.00
32 1, 467. 00 154035. 00 987. 00 103635. 00
33 7, 100. 00 27690. 00 2,612.00 10186. 80
34 437. 00 54188. 00 47. 00 5828. 00
35 4.00 27000. 00 3.00 20250. 00
36 620. 00 6200. 00 990. 00 9900. 00
37 1, 300. 00 7150. 00 1, 140. 00 6270. 00
38 460. 00 10120. 00 98. 00 2156. 00
39 14. 00 4536. 00 6. 00 1944. 00




05- 0MB604 Bl D245

05- SB-144-1 SUMMARY OF REMAI NI NG BI DDERS PAGE 8
08/ 09/ 06 08/ 18/ 06
| TEM SECOND THI RD
BI D AMOUNT BI D AMOUNT
40 54. 00 162. 00 154. 00 462. 00
41 122. 00 244. 00 217.00 434. 00
42 240. 00 5280. 00 102. 00 2244.00
43 18. 00 936. 00 16. 00 832. 00
44 16. 00 416. 00 14. 00 364. 00
45 71. 00 710. 00 63. 00 630. 00
46 202, 600. 00 202600. 00 66, 116. 00 66116. 00

TOT 929, 057. 00 571, 985. 40



